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VIII. Summation

GSSC Staff
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GLAST SSC Readiness

• GSSC Detailed Design and Schedule are in place — described in
baselined documents for functional requirements, development,
design, databases, test plan, verification, and SW management.

• Database/Archive & SW Support — Staff: One additional hire
pending.  Ingest Pipelines are already in place, working at better
than required levels.  Detailed Design for LAT SAE tools in place,
with our participation defined, many prototypes already coded, and
formal coding begun for some modules.

• Operations — Staff are in place and ready.  The main tools,
including Tako, and DTS or fastcopy, demonstrably work in other
mission environments.  Most other GSSC Ops tools will be taken
directly, or modified, from RXTE.

• User Support — Staff: One additional hire pending.  Requirements
refined; resulting list of User tools simplified. Tool reuse:  Some
HEASARC tools and LAT SAE tools, which we help to develop, are
directly applicable to GSSC User tools designed for Web interfaces.
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Residual Issues

Open issues for GSSC and Ground System, from 1st Review:

• When does GSSC take over source monitoring from LAT ISOC?
• Choice of file transfer software — DTS or fastcopy?


